Start End Duration Task
14.04.08 23.05.08 6 weeks Call is open for Eol
23.05.08 20.06.08 4 weeks Evaluation Eol including exchange with SCPs
20.06.08 20.06.08 1 day Sending of assessment documents to MC
01.07.08 02.07.08 2 days Proposal pre selection by MC (Belgrad)
2 days MA checks and countersigns MC decision
3 days Letters of MC decision to pre selected ideas (JTS on the basis of a list
signed by MA)
11.07.08 12.09.08 9 weeks Call is open for AF (AF document available on website since beginning
June 08), transnational seminar to be held in this period
15.09.08 14.11.08 9 weeks Evaluation including exchange with SCPs
17.11.08 1 day Sending of evaluation documents to MC members
01.12.08 02.12.08 2 days MC meeting (Vienna): project approvals
02.12.08 Start of eligibility for project implementation
08.12.08 12.12.08 2 days Letters of MC decision to projects (JTS or on the basis of a list signed
by MA)
08.12.08 27.02.09 13 weeks Period for concluding the SC (including quality check)




